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February 25, 1997

.SIXTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FA4ILITY
AGREEMENT AND CONSENT ORDER MILESTONE M-44-OZC

M-44-02C Interim Milestone, "Tank Waste Analysis Plan for Fiscal Year 1997,"
is in the dispute resolution process of the Hanford Federal Facility Agreement
and Consent Order. The end of the second thirty (30) day period during which
the Project Managers seek resolution of the dispute is extended an additional
sixty (60) days. This extends the end of that period from March 4, 1997 to
May 5, 1997.

ames E. Rasmussen
Director, Environmental Assurance,

Permits and Policy Division
U.S. Department of Energy
Richland Operations Office

cc: L. D. Arnold, FDH
S. L. Dahl, Ecology
D. S. Dougherty, Ecology
C. C. Haass, DOE
D. E. Jackson, DOE
D. R. Sherwood, EPA
J. F. Thompson, DOE
Administrative Rec ord
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Micbael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology
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